
Pendleton County Project Development Board 
 

September 19, 2007 
 

Members Present: Henry Bertram, Billy  Hatfield, Mike Redden and Doug Wright. 
 
Others Present: Dennis Arthur, Ronnie McCall, Ronnie Spicer and Kenny Davis. 
 
Chairman, Henry Bertram, called the September meeting of the Pendleton County Project 
Development Board to order. 
 
On a motion by Doug Wright, seconded by Billy Hatfield to approve minutes from the 
August 15, 2007 meeting.  Motion carried. 
 
Billy Hatfield made a motion to pay CMW $111,059 for services provided to the 
Pendleton County Project, seconded by Doug Wright.  Motion carried.  AOC has already 
approved this invoice. 
 
A motion was made by Doug Wright, seconded by Billy Hatfield, to pay Wilkerson 
Engineering $16,750.00 for Geo-Tech drilling.  Motion carried.  AOC has approved this 
bill. 
 
Dennis Arthur of CMW updated committee on the Pendleton County Project. It was 
reported that the survey completed by Hicks and Mann is incorrect.  Mr. Arthur will 
research what effect it will have on the project. 
 
On a motion by Henry Bertram, seconded by Billy Hatfield to give Dennis Arthur the 
authorization to send letter to Hicks and Mann to make them aware of potential problem 
with survey work it was hired to complete.  Motion carried.  Ronnie McCall voted in the 
absent to Doug Wright. 
 
Kenny Davis of Codell updated the committee on the bidding process of the Pendleton 
County Justice Center.  Due to a delay by the AOC in approving paperwork the pre–bid 
meeting will be moved to October 1, 2007 at 2:00 pm with bids being opened on October 
11, 2007 at 2:00 pm at the Pendleton County Courthouse.  The committee voiced much 
concern about the lost two weeks and the lack of communication by AOC.   
 
Mike Redden made a motion, seconded by Billy Hatfield to adjourn meeting, to meet 
again on October 17, 2007 at 1:30 pm at the Pendleton County Courthouse, Grand Jury 
Room.  Motion carried.  


